



THE CITY OF DURANT

CITY PROJECTS UPDATE 10/03/2022

University Blvd

- A motion carried during a Special City Council Meeting (9/16/22) recommending that City Administration work through the Surety (bonding company) to complete the project
- City Administration was in agreement and sent notice to the Surety requesting they step in, assisting with completion of the project

Streets

- Striping is complete on specified roadways
- Commercial Lane is complete
- Payment for Commercial Lane has been submitted
- Main Street Improvement to be bid this fall
- Peppernut Lane bids went before Council on September 13th meeting and was approved
- Waldron Road realignment, property acquisition completed on Sept. 22

Water/Line Maintenance

- Pipeline Analysis Sewer Collection System Study continuing currently 80% complete

Water Plant

- First of three filter underdrains have been installed
- 35% of the Scada has been installed and online
- New plant rapid mix has been installed and is online on the upgrade
- Two of the three flocculators have been installed and are online on the upgrade

Durant Regional Airport

- Airport Layout Plan development in progress
- Additional parking 75% complete
- Taxiway lighting project to begin November
- Plans for new AWOS system in the works for 2023

Durant Emergency Management Doppler Radar

- Anticipated Installation Date Range – Nov. 28 – Dec. 9
- Spare parts package will arrive, in part, near installation date, the rest in 2023
- Lynx software package expected to arrive Dec. 5 - 9
- Water tower climate controlled enclosure expected soon
- Staff training scheduled for December

Parks and Recreation

- Lake Durant Disc Golf Course and RV Pad waterlines upgrades complete
- New Playground to be installed at Keithley Park
- Unity monument cement has been poured, waiting for feather install
- Moving Dixon Durant Statue from Market Square to City Hall
- Mowing Parks